

363 E. Grand Blanc Road Grand Blanc, MI 48439 Tel: (810) 232-9797 Fax: (810) 232-9746

310) 232-9746 www.mca.net

We make your company more productive by applying: Lean Engineering, Manufacturing, and Service Processes

Making Productivity Visible to Everyone®

## **Project Scheduling & Time Management Made Easy**

Scheduling and Planning have an enormous impact on project productivity and profitability. When used correctly, Planning, Scheduling and Time Management skills will help the project managers and supervisor to foresee and react to the constant changes on the job site. A construction job site is a very fluid work environment, in a state of constant change. Schedules are made to change. However, in spite of schedule changes, the plan needs to proceed. No job will finish without at least 70% change in its schedule, some planned, some unplanned.

This course will teach the principles of Project Scheduling and Time Management. It will focus on:

- 1. Owner & GC's schedule breakdown
- 2. Creating the Work Breakdown Schedule (WBS)
- 3. Total Job scheduling and planning: integrating short and long term schedules with a plan
- 4. Three weeks look ahead for:
  - a. Labor
  - b. Material & Equipment
  - c. Tools
  - d. Schedule of Value
- 2. Scheduling feedback and optimization of tasks

The participants will learn how to establish a useful schedule and manage project related time. They will experience simple methods and tools for scheduling and tracking that can improve visibility and knowledge of their jobs. They will learn how to identify the obstacles and correct the schedule and feedback to the GC's milestones.

Owners, Executive Managers, Project Managers and high level Field supervisors will learn how to be more productive with their time. The usage of correct scheduling skills will improve profits and cash flow.

Page 15 of 27