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AGILE CONSTRUCTION
®
 TRAINING 

Agile Construction
®
 Training Class is coming to a town near you! 

 

Agile Construction
®
 is hitting the road and coming to a town near you. On January 24

th
 & 25

th
 we will be in 

Phoenix, Arizona.  
 

Agile Construction
®
 Training 

These classes will teach the principles, exercised successfully by other industries and will focus on:  

 WBS
 
(Work Breakdown Structure) 

 JPAC
® 

(Job Productivity Assurance and Control) 
 SIS

® 
(Short Interval Scheduling) 

 Externalizing Work
®
 through Prefabrication & Agile Procurement

® including application of IMLS
®
 

(Integrated Material Logistics Solution) 

Two full days of Agile Construction
®
 Classes:  

Thursday, January 24
th

 

Class #1: 7:30am - 11:30am: WBS 

Class #2: 12:30pm - 4:30pm: JPAC
®
 

Friday, January 25
th

 

Class #3: 7:00am - 11:00am: SIS
®

 

Class #4: 12:00pm - 3:00pm: Externalizing Work
®
 through                   

                                                  Prefabrication and Agile Procurement
®
  

  Including application of IMLS® 

Class Pricing: $385 each class. Register for all four classes and SAVE $180!  Total: $1,540.00 $1,360.00 

(Register 5 or more and receive a 10% discount) 

Place: Arizona  

Register: Contact Anna via phone (810) 232-9797 or email avanwagner@mca.net; registration also available 

by filling out the last two pages of this flyer and faxing them to (810) 232-9746 

Class Requirements: Agile Construction
®
 for the Electrical Contractor book…$55.95 + s/h click here. 

Agile 101 Certification is available to all who successfully completes all four classes. 

We are about you!
®
 

363 E. Grand Blanc Road 

Grand Blanc, MI 48439 

Tel: (810) 232-9797 

Fax: (810) 232-9746  

www.mca.net  
We make your company more productive by applying: Lean Engineering, Manufacturing, and Service Processes 

Making Productivity Visible to Everyone® 

® 

Textbook is required for Agile 

Construction
®
 Classes 

 

mailto:avanwagner@mca.net
https://mca-soft.com/product/agile-construction-for-the-electrical-contractor-required-for-indianapolis-classes/
http://www.mca.net/
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You are welcome to bring your project information with you and you can work through the classes with an 

existing job to get the full value out of your attendance! 

For more Agile Construction
®
 class dates and locations visit https://mca-soft.com/classes/  

 

Agile Construction
®
 is profitable construction.  A construction job site is a very fluid work environment, in 

a state of constant change, both planned and unplanned.  The jobsite's needs and requirements alter 

Schedules frequently. In spite of schedule changes, the plan needs to proceed. Resources and experience 

levels change with every personnel reassignment.  People learn from ongoing experience. 

Agile Construction
®
 allows the contractor to rapidly adapt to job site changes in order to complete each 

project both profitably and efficiently. The agility (responsiveness) of the contractor at the job site will 

improve the profits.  Agility, not leanness, is what construction jobsite management needs. 

What will you gain? 

The participants will learn how to establish a useful productivity measuring method.  They will experience 

simple methods and tools for scheduling and tracking that can improve visibility and knowledge of their 

jobs.  They will learn how to identify the obstacles and labor waste which can impact job productivity, and 

discuss techniques that can improve it by better than 30%.    

Who will benefit from taking this class? 

Owners, Executive Managers, Project Managers and high level Field supervisors will learn how to be more 

profitable, while increasing and hit-ratios with more accurate job estimates. The implementation of Agile 

Construction
®
 to jobs will guarantee much higher profits and better cash flow.  

 

Agile Construction
®
 Class Descriptions 

 

Work Breakdown Structure – WBS (Overview of principles) 

The “Brain” of Project Leading to Visible, Measureable and Profitable Project Deliverables 

The most profitable and productive projects are a result of effective project planning.  A solid WBS (Work 

Breakdown Structure) is imperative to lay the proper foundation. 

The complexities of construction require a robust process to manage the job in a proactive manner. WBS is a 

tracking method and process tailed exactly to the need of construction by decomposing a project to the 

level that: 

 Work is fully identified throughout the whole project lifecycle 

 Breakdown of high level project objectives shows as scalable segments 

 Structure of all the work segments is organized in a hierarchical view 

A WBS is thought to be a list of working tasks, created solely by the project manager and estimator to plan 

high-level project objectives. It is impossible to control risks in construction because projects seldom proceed 

as planned. However, in reality, a WBS should involve all the project participants. More effective planning 

https://mca-soft.com/classes/
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involves breaking down work from the field’s perspective. Field productivity cannot be improved without a 

correct measuring mechanism. Creating a WBS turns out to be such a valid mechanism not only because it 

helps hit what needs to be done, but more importantly it allows us to: 

 Make the work visible to everyone – show particularly insight of field about what needs to be done 

 Track the work in measureable segments 

 Reduce risks of waste and errors by separating value transfer and non-value transfer working 

activities 

 Improve accuracy of scheduling and estimating in the long run 

 Promote industrialization of construction by identifying opportunities of prefabrication and vendor 

managed inventory 

A fully developed WBS cannot be achieved overnight. It is a journey that requires systematic training and 

implementation in real practice. WBS is a part of project management. With WBS, managing a project can 

be much easier, manageable and rewarding. 

 

Job Productivity Assurance and Control (JPAC
®
) 101: (Overview of principles) 

Job productivity has historically been measured from the accounting perspective. This method of 

measurement has alienated the labor; as a result the outcome is data that is not useful. This course will teach 

the principle, exercised successfully by other industries, of measuring productivity from the operator’s point 

of view.  The participant will learn how to establish a useful productivity measuring method. This will help 

them to improve productivity by making it more visible. 

 

Short Interval Scheduling (SIS
®
) 101: (Overview of principles) 

Labor management is the highest risk in contracting. Most of the issues that labor faces in their daily work 

are hidden from management. With 3-day scheduling all these issues become visible and project 

management and management of the company can improve on them to improve job productivity. The 

participants will learn hands-on, the simple methods and tools that can be used to schedule their jobs, and 

how to identify the obstacles and reduce labor waste which can improve job productivity by better than 30%.  

 

Externalizing Work
®
 through Prefabrication and Agile Procurement

®
 101: Overview of risk, impact of 

material handling and definition of externalizing work
®
 - (Overview of principles) 

Part 1: Prefabrication: This workshop is designed to provide an understanding of how to design and 

implement a pre-fabrication process as part of an overall strategy to develop an Optimal Electrical 

Construction Business Model. As the jobs get larger, only contractors that can improve productivity through 

better management of time cost and quality will survive. Pre-fabrication, along with vendor partnership and 

job productivity tracking, are key tools for optimizing the delivery time, cost and quality of large jobs. This 

workshop addresses the key steps in effectively implementing pre-fabrication as an integral part of the 

productivity management system by providing participants with MCA’s latest research on construction 

productivity and helping them understand how to apply the principles to bring dramatic improvements in 

profitability to their company.  

 

Topics include: 

 Research on productivity in electrical construction 
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 Factors for optimizing labor productivity 

 Prefabrication: what it is and what it is not 

 Pre-planning and layout for large projects, including how to identify opportunities to externalize work
®

 

 Project Management and Organizational Principles to support prefabrication 

 Implementation planning, including setting up the prefab operation 

Participants completing the workshop will: 

 Understand the state of productivity in construction today 

 Gain insight on their organization vs. the Optimal Construction Business Model  

 Identify key action steps needed for implementing an effective prefabrication process 

Part 2: Agile Procurement
®
: This intensive working session is designed to establish the basis for the 

partnership between the electrical contractor and their distributor partner. The vendor partnership approach 

has demonstrated significant cost savings for both partners when they understand each other’s issues and 

work together to find solutions. Up to now, because of the typical adversarial relationships, the hidden costs 

and the other effects of direct purchasing have not been clearly defined. By reducing the costs associated 

with procurement, electrical contractors and their distributor partners will be able to outperform their 

competition and dramatically increase profits. 

The MCA, Inc. Team 

www.mca.net 

www.mca-soft.com 

 

 

 

 

 

 

 

 

  

http://r20.rs6.net/tn.jsp?e=001K11RX4KqLbvYipbnPB9GYVkTOaAUsFRP_htZAr1nSdNlnE3SDF0x3iTLxkYYeX-wYp_qKWcVafgG3AT7Vyqj_M1odMtrjWX6
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